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This letter is being sent to inform you of construction activity on the above-
referenced project. Weekly updates will be posted on the City website. If you 
are interested in receiving future Project Updates by e-mail, please send your 
name, property address, and e-mail address to Julie Brinkman at 
jbrinkman@sehinc.com. We encourage all residents to sign up to receive 
the Project Update letters by email. This is the best way for you to stay 
informed in a timely manner. Any mailings will be sent blind copy so that 
your email address will be kept confidential. 

OR, receive Notices by Text Message by texting LF2026 to the number 
833.709.1208. 

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH 
YOUR RENTERS/TENANTS. 

Over the last week, the contractor has completed the first portion of 
bituminous base paving in the northern area of the project. Utility crews have 
also completed installing the last of the new water main. Grading crews have 
been working to prepare the rest of Griffin Street for concrete curb and gutter 
before constructing the new road base on 5th Avenue. Concrete crews are 
expected to return in approximately a week and a half. The small portion of 
concrete remaining in the road at the north end of Belmont Street will remain 
in place until they return; there are no traffic control or access changes 
expected for the next week.  

Towards the end of this week, restoration crews will arrive to the northern 
project area that was just paved to continue filling in the area behind the new 
curb. They will also be removing excess concrete, tree roots, and debris from 
the restoration area before using a combination of salvaged and imported 
topsoil to restore the turf areas. Utility crews on Snure Street plan to continue 
installing sanitary and storm sewer before completing the last of the 
individual services by the end of next week. 

Thank you for your continued patience and cooperation. If you have any 
questions, please contact me or RPR Adam Czech. 

Lee Istvanovich, Construction Manager 

 


