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This letter is being sent to inform you of construction activity on the above-
referenced project. Weekly updates will be posted on the City website. If you 
are interested in receiving future Project Updates by e-mail, please send your 
name, property address, and e-mail address to Julie Brinkman at 
jbrinkman@sehinc.com. We encourage all residents to sign up to receive 
the Project Update letters by email. This is the best way for you to stay 
informed in a timely manner. Any mailings will be sent blind copy so that 
your email address will be kept confidential. 

OR, receive Notices by Text Message by texting LF2026 to the number 
833.709.1208. 

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH 
YOUR RENTERS/TENANTS. 

Over the last week, the contractor has continued preparing Griffin Street for 
the new curb and gutter by installing the new road base while experiencing 
slight weather delays. They are now done placing gravel on Griffin Street and 
concrete crews have arrived. Concrete crews plan to begin forming and 
pouring remaining sidewalk on Griffin Street this week before installing curb 
and gutter next week. Weather continues to delay multiple aspects of the 
project, including topsoil restoration, concrete work, and road base 
installation. Weather permitting, the contractor will begin excavating and 
installing the new road base on 5th Avenue and Snure Street by the end of 
this week. 

Because topsoil conditions remain too wet in many locations, restoration 
crews are waiting for more suitable conditions before completing final yard 
grading. To make the most of the remaining construction season, crews will 
focus on placing most of the required topsoil this fall, installing sod behind 
newly constructed curb where feasible, and applying a temporary seed mix 
and hydromulch in other restored areas. Residents should expect that some 
yard grading completed this year is not yet final. Crews will return next spring 
to complete detailed grading adjustments, remove any remaining debris and 
large roots, place additional topsoil as needed, and re-seed with a permanent 
turf grass mixture. 

As construction continues, we ask residents to be mindful of their neighbors 
and remember that local streets are being shared by residents, visitors, and 
construction traffic. Please park courteously and avoid blocking driveways, 
mailboxes, or access routes whenever possible. 

Thank you for your continued patience and cooperation. If you have any 
questions, please contact me or RPR Adam Czech. 

Lee Istvanovich, Construction Manager 

 


