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This letter is being sent to inform you of construction activity on the above-
referenced project. Weekly updates will be posted on the City website. If you 
are interested in receiving future Project Updates by e-mail, please send your 
name, property address, and e-mail address to Julie Brinkman at 
jbrinkman@sehinc.com. We encourage all residents to sign up to receive 
the Project Update letters by email. This is the best way for you to stay 
informed in a timely manner. Any mailings will be sent blind copy so that 
your email address will be kept confidential. 

OR, receive Notices by Text Message by texting LF2026 to the number 
833.709.1208. 

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH 
YOUR RENTERS/TENANTS. 

Over the last week, the contractor was able to continue pouring concrete 
curbing and sidewalk on Griffin Street. Concrete crews plan to remain in town 
until the end of the week while they finish pouring driveways, aprons, and 
remaining curb sections on Griffin Street. Weather continues to delay 
multiple aspects of the project, including topsoil restoration and road base 
installation. Weather permitting, the contractor will try again to be excavating 
and installing the new road base on 5th Avenue and Snure Street by the end 
of this week. 

Recent rainfall has slowed progress on restoration work, as wet soil 
conditions continue to restrict final grading operations. Crews remain ready 
to move forward when conditions improve and will continue to take 
advantage of suitable work windows as they become available. Residents 
may continue to see restored areas in varying stages of completion while 
crews work through these weather-related challenges. 

As it starts getting darker earlier, residents (and especially children) are 
asked to use extra caution when traveling by foot in the project area as crews 
are still actively working. Please continue to encourage everyone in your 
neighborhood to make safety a priority. 

Thank you for your continued patience and cooperation. If you have any 
questions, please contact me or RPR Adam Czech. 

Lee Istvanovich, Construction Manager 

 


