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This letter is being sent to inform you of construction activity on the above-
referenced project. Weekly updates will be posted on the City website. If you are 
interested in receiving future Project Updates by e-mail, please send your name, 
property address, and e-mail address to Julie Brinkman at 
jbrinkman@sehinc.com. We encourage all residents to sign up to receive the 
Project Update letters by email. This is the best way for you to stay 
informed in a timely manner. Any mailings will be sent blind copy so that your 
email address will be kept confidential. 

OR, receive Notices by Text Message by texting LF2026 to the number 
833.709.1208. 

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH 
YOUR RENTERS/TENANTS. 
Over the last week the contractor has begun removal work, installed temporary 
water lines, and are currently continuing with removals and completing 
connections to the temporary water system. Residents with water softeners who 
encounter low or no pressure should reach out to the RPR (Dominic Metzger) 
who will check if the softener bypass is engaged. 

Over the next week, the contractor plans to continue temporary water line 
connections and transition portions of the system to the temporary water service. 
The contractor also plans to begin installing water main on Friday. As part of this 
work, water service shutdowns are anticipated Friday and potentially Monday. 
Residents affected by a water shutdown will receive separate notice at least 24 
hours in advance. Each shutdown is expected to begin in the morning and last 
for several hours. Additional details, including specific locations and timing, will 
be provided as they become available. 

Garbage and Recycling 
To facilitate construction activities, residents are asked to place their garbage 
and recycling carts at the end of their driveways by 3:00 p.m. on the day before 
their scheduled collection day. The contractor will transport the carts to a central 
pickup location for collection by the waste hauler and will return them to each 
residence after they have been emptied. To help ensure carts are returned to the 
correct property, please clearly mark all garbage and recycling receptacles with 
your street address. 

Temporary Mailboxes 
Temporary mailboxes have been established on Belmont Street near Iverson 
Park between 1st Avenue and 3rd Avenue. Residents affected by construction 
should utilize these mailboxes for mail service until normal access is restored. 

Project Map and Access Information 
Please refer to the attached map for the limits of Phase 1 construction, temporary 
access routes, the location of the garbage collection area, and the location of the 
temporary mailboxes. 

Residents with special access needs, including large deliveries, moving boats, 
campers, trailers, or other equipment, are encouraged to coordinate in advance 
with the RPR, Dominic Metzger. The project team will work with residents to 
accommodate these needs during construction, although such access may not 
always be possible. 
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   Private Sanitary Sewer Service Replacements 
The scope of this project includes replacement of sanitary sewer services within 
the public right-of-way. Several residents have expressed interest in replacing 
the entire sanitary sewer service from their home to the main.  

The contractor has indicated a willingness to perform private sanitary sewer 
service replacements beyond the project’s limits. Residents interested in 
obtaining information or pricing for this work may contact the contractor directly at 
507.276.7411. This work is separate from the City’s project and would be 
contracted directly between the homeowner and the contractor. Residents are 
under no obligation to use the project’s contractor for private work and are 
welcome to solicit quotes from and hire any qualified contractor of their choosing. 

We appreciate your patience and cooperation as this infrastructure improvement 
project progresses. If you have any questions, please contact me (Lee 
Istvanovich) or the Project RPR Dominic Metzger. 

Lee Istvanovich, Construction Manager 
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